

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

Date: 09.10.21	Job No.: RD0324	ADR Yes/No: N	ADR Date: N/A	ECN #: 09- 695P
Product No.:		Created By: <i>[Signature]</i>	Approved By: <i>[Signature]</i>	
Product Name: BEARPAW		Checked By: <i>[Signature]</i>	General Manager Approval:	

Distribution	Reqd	Resp	Initial / Date
Production Manager	Y	LL	<i>[Signature]</i> 09.10.26
Production Engineering Coord	Y	JLM	<i>[Signature]</i> 09.10.26
Production Document Control	N	DE	
Customer Technical Support	N		

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord	N		
QC Coordinator	N		
Marketing	N		
Customer Order Processing	N		

Reason for Change:

RELEASE PRELIMINARY ISSUE OF CUSHION DRAWING - MANUFACTURING REQ'D FOR STRUCTURAL/FLIGHT TESTS

Documents Affected:

RELEASE PRELIMINARY ISSUE OF D4012 REV. A, MUHMWTR REV. A
D4010 REV. A, D4011 REV. A, D4013 REV. A

PARTS MUST COMPLY



PREVIOUS PARTS SATISFACTORY



#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Product Compatability Matrix	N			
6	Create Eurocopter Form (FEE)	N			
7	Notify TC / FAA of Change	N			

#	Document Control Actions	Reqd	Resp	Notes	Complete
8	Move Electronic Files	N			
9	Update Blue/Pink/DSI Folder and Electronic Files	N			
10	Update Controlled PDF Files	N			
11	Update Master Document List (MDL)	N			
12	Update Document Record (DR)	N			
13	Update Product Development Summary	N			
14	Update QSI 021 and/or STC Approval List	N			
15	Update Parts / STC Database	Y	KJ	ENTER MATERIAL AND PART IN SYSTEM	09.10.26 <i>[Signature]</i>
16	Update / Verify ARC Database	N			
17	Create / Update Change Record Form	N			
18	Create / Update PPP's	N			
19	Update Document Control Database / Laminated Dwgs	N			
20	Update Grey Project Binder	N			
21	Update D-Part/M-Drawing/DSI/DEO Master Binders	N			
22					
23					

Description / Action:

- 1) QTY. 15-20 CUSHIONS D4012-1 REQUIRED FOR TESTING ON 09.10.30
- 2) MATERIAL CERTS ARE REQUIRED FOR ALL PARTS
- 3) QTY. 2 D4010-1 BEARPAW REQUIRED FOR TESTING ON 09.10.30
- 4) QTY. 8 D4011-1 REQUIRED FOR TESTING ON 09.10.30
- 5) QTY. 12 D4011-3 REQUIRED FOR TESTING ON 09.10.30
- 6) QTY. 4 D4013-041 REQUIRED FOR TESTING ON 09.10.30

ECN Verified & Complete: *[Signature]*

Date: 09/10/26